



Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	25-06-2024 to 29-06-2024
Tasks Completed (Detail the tasks completed this week)	Synopsis of the Project.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Deciding the domain of the project. - High level ideation of the project.
Solutions and Strategies (Explain how challenges were addressed.)	- Discussion among the team for deciding the domain of the project. - Deep down research for ideation.
Progress Made (Summarize the progress made towards project goals.)	- Completed the synopsis of the project. - Defined core functionalities of the project such as task scheduling, collaboration and resource management.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- Importance of clear communication when deciding scope and domain of the project. - Effective task division helped in streamline research and initial planning.
Overall Experience (Provide an overall project experience.)	The project's first phase has been rewarding and hard. The project's direction was made clearer by brainstorming meetings, and overcoming early challenges as a team built a solid basis for the remainder of the development process.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Improving the speed at which decisions are made throughout the ideation stages. Performing more thorough background study prior to beginning.
Next Steps (Outline the plan for the following week.)	Requirements Specification Phase. Project Study – Existing System, Limitations of existing system, Proposed System, Benefits of proposed system.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	02-07-2024 to 06-07-2024
Tasks Completed (Detail the tasks completed this week)	- Requirements Specification Phase. - Project Study – Existing System, Limitations of existing system, Proposed System, Benefits of proposed system.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Deciding the backend requirements. - Limited access to existing systems for study, as most are not free, reducing exploration opportunities.
Solutions and Strategies (Explain how challenges were addressed.)	- Decided to use Node.js and Express for the backend to meet scalability and performance needs and using MongoDB for database. - Researched alternative project management systems through free trials, documentation, and reviews to gain a better understanding of their structures and limitations.
Progress Made (Summarize the progress made towards project goals.)	- Completed the Requirements Specification Phase. - Conducted a thorough study of existing systems, identifying their limitations and how OneStop can address them.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- Gained deeper insights into the importance of backend structure in ensuring system scalability. - Learned the value of studying competitor systems for inspiration and identifying gaps.
Overall Experience (Provide an overall project experience.)	The week was spent conducting in-depth study and making technical decisions, which improved the project's overall course. The group effectively determined the essential components of the system and delineated the benefits of their methodology.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	The week was spent conducting in-depth study and making technical decisions, which improved the project's overall course. The group effectively determined the essential components of the system and delineated the benefits of their methodology.
Next Steps (Outline the plan for the following week.)	Start defining Functional and Non-Functional Requirements in details.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	09-07-2024 to 13-07-2024
Tasks Completed (Detail the tasks completed this week)	Defined Functional and Non-Functional Requirements.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	Difficulty in clearly distinguishing between functional and non-functional requirements, particularly when defining user needs.
Solutions and Strategies (Explain how challenges were addressed.)	Held team discussions to break down system features into specific functionalities that directly impact user experience and those that affect non-functional.
Progress Made (Summarize the progress made towards project goals.)	- Successfully completed the definition of both functional and non-functional requirements. - Finalized key performance metrics such as security measures.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	Learned the importance of defining requirements early on to guide the development process effectively.
Overall Experience (Provide an overall project experience.)	This week laid a solid foundation for the upcoming phases of the project by offering insightful information on its fundamental requirements. By collaborating to make the system's expectations clear, the team was able to expedite future development activities.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Enhance early-stage research to avoid confusion when distinguishing between different requirement types. Allocate more time for team discussions to ensure that all aspects of the system are well-understood before moving forward.
Next Steps (Outline the plan for the following week.)	Designing User Interface (UI).

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	16-07-2024 to 20-07-2024
Tasks Completed (Detail the tasks completed this week)	Successfully designed the User Interface (UI).
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Balancing simplicity and functionality in the UI design, ensuring it remains user-friendly while offering robust project management features - Ensuring cross-platform compatibility, particularly regarding how the UI will adapt to different screen sizes and devices.
Solutions and Strategies (Explain how challenges were addressed.)	- Decided on a consistent colour scheme and develop some wire frames to initiate the process of UI design. - Implemented responsive design principles to ensure that the UI scales correctly across various screen sizes.
Progress Made (Summarize the progress made towards project goals.)	Finalized wireframes and completed the UI design.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- The importance of balancing aesthetics with functionality, ensuring the design is visually appealing while maintaining usability. - Gained experience in responsive design techniques to create a seamless user experience across different devices
Overall Experience (Provide an overall project experience.)	Designing the UI gave the team a better understanding of how the system would look and feel, and ensured that the system would be user-friendly and accessible.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Improve collaboration between teammates during the design phase to reduce the need for redesigns during development. Continue to refine and optimize the UI design based on the system needs.
Next Steps (Outline the plan for the following week.)	Preparing a PPT presentation to present the project idea and UI design to peers and evaluators.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	23-07-2024 to 27-07-2024
Tasks Completed (Detail the tasks completed this week)	Prepared a PPT presentation and presented to peers and evaluators.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Difficulty in addressing all questions and feedback during the presentation due to time constraints. - Managing nerves while presenting in front of peers and evaluators.
Solutions and Strategies (Explain how challenges were addressed.)	- Practiced the presentation multiple times to become more familiar with the content and improve delivery. - Focused on the key points during the presentation and offered to follow up on any unanswered questions later.
Progress Made (Summarize the progress made towards project goals.)	Successfully delivered the presentation, receiving constructive feedback that will guide future development.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- The importance of preparation and practice in delivering a confident and clear presentation. - Understanding audience feedback is vital for refining project goals and features.
Overall Experience (Provide an overall project experience.)	Presenting to peers and evaluators provided valuable experience and insights, reinforcing the project's direction and allowing for constructive dialogue on potential improvements.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Allocate more time for Q&A sessions during future presentations to address audience concerns effectively. Continue to refine presentation skills by seeking feedback from peers.
Next Steps (Outline the plan for the following week.)	Preparing Database Schema design.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	30-07-2024 to 03-08-2024
Tasks Completed (Detail the tasks completed this week)	Prepared the database schema.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Difficulty in determining the optimal structure for the database to ensure scalability and efficiency. - Ensuring all project requirements were accurately reflected in the schema design.
Solutions and Strategies (Explain how challenges were addressed.)	Discuss with the team and finalize the database structure, focusing on key project functionalities.
Progress Made (Summarize the progress made towards project goals.)	Finalized the database schema, which includes tables for users, tasks, resources, and project milestones. This sets a solid foundation for backend development.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- Gained insights into how a well-structured database can enhance data retrieval and project efficiency. - Understood the importance of team collaboration during the design phase.
Overall Experience (Provide an overall project experience.)	This week was productive as we translated our project requirements into a concrete database design. It reinforced the need for careful planning and collaboration, which will be critical in the upcoming development phases.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Allocate more time for the review process of the database schema to catch potential issues early. Enhance communication among team members to ensure everyone is aligned on database functionalities.
Next Steps (Outline the plan for the following week.)	Preparing a PPT presentation to present database schema to evaluators.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	06-08-2024 to 10-08-2024
Tasks Completed (Detail the tasks completed this week)	Prepared a PPT presentation and presented database schema to evaluators.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Difficulty in answering all questions during the presentation due to the time constraints. - Ensuring the presentation was clear and engaging while covering all necessary details.
Solutions and Strategies (Explain how challenges were addressed.)	- Practiced the presentation with teammates to improve delivery and timing. - Created concise slides that highlighted key points to make the presentation flow smoother.
Progress Made (Summarize the progress made towards project goals.)	Successfully presented the database schema, receiving positive feedback and valuable suggestions for further refinement. This will guide the next stages of development.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	The importance of anticipating questions and preparing for them during presentations.
Overall Experience (Provide an overall project experience.)	The presentation provided an excellent opportunity to showcase our work and gather feedback, reinforcing the project's direction.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Allocate more time for Q&A sessions in future presentations to address audience concerns effectively.
Next Steps (Outline the plan for the following week.)	Starting to learn about backend technologies integrating them with the database (MongoDB).

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	13-08-2024 to 17-08-2024
Tasks Completed (Detail the tasks completed this week)	Learned about backend technologies and how to integrate them with the database (MongoDB).
Challenges Faced (Discuss any obstacles or difficulties encountered.)	Difficulty in understanding how to effectively connect the backend with the database, particularly regarding data retrieval and manipulation.
Solutions and Strategies (Explain how challenges were addressed.)	- Utilized online courses and documentation to gain a clearer understanding of backend integration with MongoDB. - Collaborated with team members to share insights and troubleshoot issues together.
Progress Made (Summarize the progress made towards project goals.)	Developed a foundational understanding of how to connect backend services to the MongoDB database.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- Gained insights into the importance of backend architecture and how it supports frontend functionalities. - Realized the value of teamwork in overcoming learning curves and technical challenges.
Overall Experience (Provide an overall project experience.)	Learning about backend technologies has set the stage for integrating our project components effectively.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Consider scheduling regular team meetings to discuss progress and share knowledge on specific technologies.
Next Steps (Outline the plan for the following week.)	Starting development of the frontend.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	20-08-2024 to 25-08-2024
Tasks Completed (Detail the tasks completed this week)	Completed 25% of the frontend development.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	Encountered difficulties with responsive design and ensuring compatibility across different devices.
Solutions and Strategies (Explain how challenges were addressed.)	Researched responsive design techniques and used CSS frameworks like Bootstrap to facilitate better layouts.
Progress Made (Summarize the progress made towards project goals.)	Progress in the frontend led to development of website home page, sign up page, login page and the dashboard with the sidebar.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- Learned the importance of responsive design and its impact on user experience. - Gained insights into effective team collaboration during the development phase, enhancing communication and problem-solving.
Overall Experience (Provide an overall project experience.)	Team made a progress in frontend development and began to see the ideas take shape. The challenges faced reinforced the importance of adaptability and teamwork.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Improve time management during development tasks to better allocate time for debugging and refinements.
Next Steps (Outline the plan for the following week.)	Continuing the development of frontend.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	03-09-2024 to 07-09-2024
Tasks Completed (Detail the tasks completed this week)	Completed 50% of the frontend development.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	Encountered difficulties with responsive design across different devices, leading to inconsistent user experiences.
Solutions and Strategies (Explain how challenges were addressed.)	Researched and implemented responsive design techniques using CSS frameworks like Bootstrap to improve compatibility.
Progress Made (Summarize the progress made towards project goals.)	Significant milestones reached in frontend development, including the completion of key components like profile page, resources page, task scheduler.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	Gained insights into the importance of responsive design and effective teamwork during the development phase.
Overall Experience (Provide an overall project experience.)	Substantial progress made in frontend development. Overcoming challenges reinforced the importance of adaptability and communication within the team.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Allocate more time for thorough testing of the user interface before finalizing components.
Next Steps (Outline the plan for the following week.)	Studying about MongoDB Atlas.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	10-09-2024 to 14-09-2024
Tasks Completed (Detail the tasks completed this week)	Studied about MongoDB Atlas and created account on Atlas for backend purpose.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Difficulty understanding how to set up the database schemas and collections properly. - Confusion regarding authentication and connection settings for the Atlas database.
Solutions and Strategies (Explain how challenges were addressed.)	- Utilized MongoDB documentation and online tutorials to clarify the setup process. - Collaborated with teammates to troubleshoot issues and shared insights on best practices for database design.
Progress Made (Summarize the progress made towards project goals.)	Established a foundational understanding of MongoDB Atlas and its functionalities, setting the stage for backend integration in the project.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	Gained insights into the cloud-based database management system and its advantages for scalability and performance.
Overall Experience (Provide an overall project experience.)	Learning about MongoDB Atlas provided valuable knowledge for the project's backend development. The challenges faced helped reinforce the need for thorough preparation and understanding of new technologies.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	Spend more time on hands-on practice with MongoDB to solidify understanding before starting integration tasks.
Next Steps (Outline the plan for the following week.)	Integrating the develop frontend with the backend.

Signature of the Guide



CHRIST
(DEEMED TO BE UNIVERSITY)
BANGALORE · INDIA

Department of Computer Science

School of Sciences

Project Diary

Project Title	OneStop
Team Members: (Name and Regno)	- Alok Tayal – 2241304 - Darshan Chopra – 2241314 - Vaibhav Lalwani – 2241351
Project Description: (Briefly describe the project, its goals, and objectives)	The aim of this project is to develop a web-based platform for student project management. This platform is designed to address the challenges students face when managing projects, offering a comprehensive suite of tools that simplify and streamline the project management process. The dashboard provides user-friendly features that matches the specific need for student projects. Key functionalities include task scheduler and management tool that allow for the efficient organization and prioritization of tasks, ensuring that projects stay on track and meet deadlines, adding collaborator, visual representation such as Gantt charts, resource management offering students the ability to effectively allocate and monitor resources such as time, materials and much more.
Weekly Log	
Date (Weekly Date.)	17-09-2024 to 21-09-2024
Tasks Completed (Detail the tasks completed this week)	Installed Node.js, created app with Express.js, installed necessary npm packages and integrated some frontend functionality with backend.
Challenges Faced (Discuss any obstacles or difficulties encountered.)	- Encountered issues with routing and middleware setup in Express.js. - Faced difficulties in synchronizing frontend and backend data.
Solutions and Strategies (Explain how challenges were addressed.)	- Consulted the Express.js documentation and relevant online resources to resolve routing issues. - Held team discussions to troubleshoot data synchronization problems and shared solutions for effective integration.
Progress Made (Summarize the progress made towards project goals.)	Established a working backend with Express.js and initiated the integration of frontend components.
Key Learnings (Summarize the key takeaways and lessons learned from the project.)	- Gained a deeper understanding of Node.js and Express.js, including best practices for routing and middleware. - Learned the importance of effective communication and collaboration in troubleshooting and problem-solving.
Overall Experience (Provide an overall project experience.)	Significant progress in backend development and integration. Overcoming technical challenges reinforced the value of teamwork.
Areas for Improvement (Identify areas that could be improved upon in future projects.)	To guarantee that frontend and backend development are in sync, schedule more frequent check-ins during the integration phases.
Next Steps (Outline the plan for the following week.)	Continuing the development of frontend with backend integration.

Signature of the Guide